

KANDLA PORT TRUST
Project to be awarded in 2014-15

Name of Project : Setting up of SPM and allied facilities in Gulf of Kutch on BOT Basis

Estimated Project Cost : Rs 992 Cr.

Capacity Addition : 12 Million Tones per Annum

Target Dates

Description	Target Dates
Invitation of RFP	05.01.2015 to 03.02.2015
Pre-Bid Meeting	20.01.2015
Clarification to Queries	23.01.2015
Bid due date	04.02.2015
Issuance of LoA	25.02.2015

Shri B.Rajendra. Prasad

Superintending Engineer (Design)

Name & Designation of the Officer for implementation of the Project

KANDLA PORT TRUST
Project to be awarded in 2014-15

Name of Project : Development of Marine Liquid Terminal facilities at OOT, Vadinar on Captive Use Basis

Estimated Project Cost : Rs 448 Cr.

Capacity Addition : 24.50 Million Tones per Annum

Target Dates

Description	Target Dates
Issuance of LoA	22.01.15

Shri B.Rajendra. Prasad

Superintending Engineer (Design)

Name & Designation of the Officer for implementation of the Project

KANDLA PORT TRUST
Project to be awarded in 2014-15

Name of Project : Container Terminal at Berth no 11 & 12 in Kandla Port

Estimated Project Cost : Rs 316.65 Cr.

Capacity Addition : 0.64 Million TUEs per Annum

Target Dates

Description	Target Dates
Invitation of RFP	03.01.2015
Pre-Bid Meeting	17.01.2015
Clarification to Queries	19.01.2015
Opening of Bids	02.02.2015
Issuance of LoA	22.03.2015

Shri B.J.Solanki

Executive Engineer (Mechanical)

Name & Designation of the Officer for implementation of the Project

KANDLA PORT TRUST
Project to be awarded in 2015-16

(A) PPP PROJECT

Name of Project : Setting up of Container Terminal at Tuna-Tekra Kandla Port on BOT Basis

Estimated Project Cost : Rs 3097 Cr.

Capacity Addition : 2.19 Million TUEs per Annum

Target Dates

Description	Target Dates
Approval of Feasibility Report by the Board of Port	22 nd January-2015
Invitation of RFQ	31 st January-2015
Prequalification of Bidders	31 st March-2015
Security Clearance	30 th April-2015
Tariff Approval by TAMP	30 th April-2015
PPPAC Appraisal	30 th April-2015
Invitation of RFP	20 th May-2015
Competent Authority approval (CCEA approval)	30 th June-2015
Opening of RFP	20 th July-2015
Issuance of LoA	31 st July-2015

Shri B.Rajendra. Prasad

Superintending Engineer (Design)

Name & Designation of the Officer for implementation of the Project

KANDLA PORT TRUST
Project to be awarded in 2015-16

(B) NON-PPP / INTERNAL RESOURCES PROJECT

Name of Project : Construction of Barge Jetty at Khori Creek through Internal Resources

Estimated Project Cost : Rs 120 Cr.

Capacity Addition : 4.00 Million Tones per Annum

Target Dates

Description	Target Dates
Approval of Feasibility Report by the Board of Port	25 th Feb 2015
Appraisal of Standing Committee / SFC	26 th May 2015
Invitation of Tender	21 st April 2015
Prequalification of Bidders	23 rd June 2015
Approval of Competent Authority	25 th June 2015
Opening of Price Bid	28 th July 2015
Issuance of Work Order	27 th Aug 2015

Shri K.J Todarmal

Executive Engineer (Construction)

Name & Designation of the Officer for implementation of the Project

KANDLA PORT TRUST
Project to be awarded in 2015-16

(B) NON-PPP / INTERNAL RESOURCES PROJECT

Name of Project : Construction of Berth for handling Coastal Cargo through Internal Resources

Estimated Project Cost : Rs 200 Cr.

Capacity Addition : 2.00 Million Tones per Annum

Target Dates

Description	Target Dates
Approval of Feasibility Report by the Board of Port	25 th Feb 2015
Appraisal of Standing Committee / SFC	26 th May 2015
Invitation of Tender	21 st April 2015
Prequalification of Bidders	23 rd June 2015
Approval of Competent Authority	25 th June 2015
Opening of Price Bid	28 th July 2015
Issuance of Work Order	27 th Aug 2015

Shri N.M.Parmar

Superintending Engineer (Construction-I)

Name & Designation of the Officer for implementation of the Project